

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Aug 06	14 Aug 06	21 Aug 06	28 Aug 06	04 Sep 06	11 Sep 06	18 Sep 06	25 Sep 06	02 Oct 06	09 Oct 06	16 Oct 06	23 Oct 06	30 Oct 06	06 Nov 06	13 Nov 06	20 Nov 06	27 Nov 06	04 Dec 06	11 Dec 06	18 Dec 06	25 Dec 06	01 Jan 07	08 Jan 07	15 Jan 07	
1	INCEPTION	8 days	Wed 09/08/06	Fri 18/08/06																											
2	Inception meeting	0 days	Wed 09/08/06	Wed 09/08/06																											
3	Submit Inception Report	0 days	Tue 15/08/06	Tue 15/08/06																											
4	Sign off Inception Report	1 day	Fri 18/08/06	Fri 18/08/06																											
5	STAGE A: Setting the context and objectives, establishing the baseline and deciding on the scope	52 days	Mon 21/08/06	Wed 01/11/06																											
6	Receive background baseline information from AWM including HSS and Observatory data	1 day	Mon 21/08/06	Mon 21/08/06																											
7	Review RES 2 and provide initial high level overview	3 days	Mon 21/08/06	Wed 23/08/06																											
8	A1: Identifying other relevant plans, programmes, and sustainability objectives	12 days	Thu 24/08/06	Fri 08/09/06																											
9	A2: Collecting baseline information	12 days	Thu 24/08/06	Fri 08/09/06																											
10	A3: Identifying sustainability issues	12 days	Thu 24/08/06	Fri 08/09/06																											
11	A4: Developing SA framework	8 days	Mon 04/09/06	Wed 13/09/06																											
12	Prepare Draft Scoping Report	8 days	Mon 04/09/06	Wed 13/09/06																											
13	Submit draft Scoping Report to AWM	0 days	Thu 14/09/06	Thu 14/09/06																											
14	PROJECT MEETING I: Discuss Scoping Report	0 days	Tue 19/09/06	Tue 19/09/06																											
15	Finalise Scoping Report	3 days	Tue 19/09/06	Thu 21/09/06																											
16	Issue Final Scoping Report	0 days	Fri 22/09/06	Fri 22/09/06																											
17	A5: Consulting on the scope of the SA	26 days	Fri 22/09/06	Fri 27/10/06																											
18	Hold stakeholder consultation workshop on Scoping Report	0 days	Wed 11/10/06	Wed 11/10/06																											
19	Submit Scoping Consultation responses report	0 days	Wed 01/11/06	Wed 01/11/06																											
20	STAGE B: Developing and refining options and assessing effects	60 days	Mon 11/09/06	Fri 01/12/06																											
21	In lieu of having completed the scoping process, take part in early options meetings with approved consultants.	15 days	Mon 11/09/06	Fri 29/09/06																											
22	PROJECT MEETING II: Discuss how options might be identified.	0 days	Tue 19/09/06	Tue 19/09/06																											
23	Contribute to identification of options (B2)	10 days	Mon 02/10/06	Fri 13/10/06																											
24	PROJECT MEETING III: Discuss progress with options identification.	0 days	Tue 17/10/06	Tue 17/10/06																											
25	In lieu of having completed the scoping process, start an initial high level assessment of options.	10 days	Mon 16/10/06	Fri 27/10/06																											
26	Review assessment so far following closure of scoping process. Amend as necessary.	5 days	Mon 30/10/06	Fri 03/11/06																											
27	B1: Testing the RES Objectives against the SA Framework	5 days	Mon 06/11/06	Fri 10/11/06																											
28	PROJECT MEETING IV: Discuss scoping consultation responses & strategy for assessment of alternative options.	0 days	Mon 06/11/06	Mon 06/11/06																											
29	B3: Predicting the effects of the Strategy options	15 days	Mon 06/11/06	Fri 24/11/06																											
30	B4: Evaluating the effects of the Strategy options	15 days	Mon 06/11/06	Fri 24/11/06																											
31	Prepare options appraisal report for publication with RES options.	14 days	Mon 13/11/06	Thu 30/11/06																											
32	PROJECT MEETING V: Finalise Options Appraisal Report for publication	0 days	Wed 22/11/06	Wed 22/11/06																											
33	CONSULTATION ON RES OPTIONS (4 months)	0 days	Fri 01/12/06	Fri 01/12/06																											
34	STAGE B continued during options consultation	15 days	Mon 04/12/06	Fri 22/12/06																											
35	B5: Considering ways of mitigating adverse effects and maximising beneficial effects	15 days	Mon 04/12/06	Fri 22/12/06																											
36	B6: Proposing measures to monitor the significant effects of implementing the Strategy.	15 days	Mon 04/12/06	Fri 22/12/06																											
37	STAGE C: Preparing the Sustainability Appraisal Report	25 days	Mon 18/12/06	Fri 19/01/07																											
38	Prepare draft RES SA Report	20 days	Mon 18/12/06	Fri 12/01/07																											
39	Submit Consultation Draft SA Report	0 days	Fri 12/01/07	Fri 12/01/07																											
40	PROJECT MEETING VI: Finalise Consultation Draft SA Report for publication	0 days	Tue 16/01/07	Tue 16/01/07																											
41	Finalise Consultation Draft SA Report	5 days	Mon 15/01/07	Fri 19/01/07																											
42	Consultation Draft SA Report out for best practice 12 week (max; could be less as a draft consultation, in tandem with any revised options, if necessary).	1 day	Fri 19/01/07	Fri 19/01/07																											
43	STAGE D: Consulting on the draft WMES and Final SA Report	1 day	Mon 14/08/06	Mon 14/08/06																											
44	Make changes to WMES and Sustainability Appraisal in response to Spring consultation (APRIL 2007).	1 day	Mon 14/08/06	Mon 14/08/06																											
45	Submit Final SA Report (May 2007)	1 day	Mon 14/08/06	Mon 14/08/06																											
46	PROJECT MEETING VII: Progress meeting and preparation for final consultations, agree Final SA Report for publication	1 day	Mon 14/08/06	Mon 14/08/06																											
47	Complete Final SA Report	1 day	Mon 14/08/06	Mon 14/08/06																											
48	Consult on Final SA Report and Draft WMES for 12 weeks (MAY - JULY 2007)	1 day	Mon 14/08/06	Mon 14/08/06																											
49	PROJECT MEETING VIII: Discuss changes to be made to RES and Environmental Statement preparation.	1 day	Mon 14/08/06	Mon 14/08/06																											
50	Assess consultation comments.	1 day	Mon 14/08/06	Mon 14/08/06																											
51	Prepare Environmental Statement.	1 day	Mon 14/08/06	Mon 14/08/06																											
52	STAGE E: Monitoring the significant effects of implementing	1 day	Mon 14/08/06	Mon 14/08/06																											
53	Finalise Monitoring Framework	1 day	Mon 14/08/06	Mon 14/08/06																											
54	Close project.	1 day	Mon 14/08/06	Mon 14/08/06																											